Team Project Work Breakdown Structure (WBS) & Timeline

Project:			Tear	Period:		
time you wil	l need for each. Write	e each task on the day it b		that extends through the ti	bers, and plan (estimate) how mud me you estimate it will take to	
Name	Day 1	Day 2	Day 3	Day 4	Day 5	
Project Manager	WBS/Timeline					
Resource Coordinator	WBS/Timeline					
Productivity Manager	WBS/Timeline					
Artistic Designer	WBS/Timeline					
Support Staff	WBS/Timeline					

Team Project Work Breakdown Structure (WBS) & Timeline

Project:						 Team Name:				Period:						
_			_		_							_				_

Instructions: As a team, break down the main parts of the project into smaller pieces, assign them to team members, and plan (estimate) how much time you will need for each. Write each task on the day it begins and draw an arrow that extends through the time you estimate it will take to complete. Use pencil as you may need to adjust your estimates. **Begin with the end in mind!**

Name	Day 1	Day 2	Day 3	Day 4	Day 5
Project Manager	WBS/Timeline Researc	h/notes: effects on literature—	Organize note	s into bulleted points— Build slides—	Edit as team ————————————————————————————————————
Resource Coordinator	WBS/Timeline Set up team Google folder with invites and WC doc.	Research/notes: background –		s into bulleted points → Build slides →	Edit as team ————————————————————————————————————
Productivity Manager	WBS/Timeline Researc	h/notes: effects on language —	Organize note	s into bulleted points → Build slides—	Edit as team Rehearse
Artistic Designer	WBS/Timeline Researc	h/notes and images: technolog	Design present. to		Ill slides tion & edit Rehearse —
Support Staff	WBS/Timeline ———Researc	h/notes: effects on religion —	Organize note	s into bulleted points — Build slides —	→Edit as team ——> Rehearse